BART
Oakland Airport

Connector

Construction Details
Summary of Activities

OAC construction will continue in
various locations throughout 2012.
OAC is scheduled to open for
service in May 2014.

Public Impacts

= Delivery of construction
equipment and materials

= Lane closures and shifting of
traffic

= Pedestrian and bicycle detours

= Noise and vibration from deep
drilling and jackhammering

= Dust from excavating and off-
hauling materials

General Work Hours
7amto7 pm
Monday through Saturday

For More Information

& call:
(510) 464-6463

DX Email:

oaklandairportconnector@bart.gov

“B Visit online:
www.bart.gov/oac

Construction Notification #19
Continued Construction in 2012

December 2011

Construction of the BART Oakland Airport Connector (OAC) began in March
2011 in various locations near the Coliseum/Oakland Airport BART Station, along
Hegenberger Road and Doolittle Drive, and at Oakland International Airport. In
2012 construction activities will continue and new components of the project will

begin. OAC is scheduled to open for service in May 2014.

General work hours are 7 am to 7 pm Monday through Saturday. However,
some work will be performed at night between 9 pm and 5 am Sunday

through Saturday.

This chart outlines start dates and estimated durations for upcoming and

ongoing construction activities along the alignment:

Future OAC Coliseum Station (across San Leandro St. from the
Coliseum/Oakland Airport BART Station)

Construction Activities Start Date Estimated Duration

Coliseum Station Construction | Ongoing | December 2012

Hegenberger Rd. between I-880 and San Leandro St.

Construction Activities Start Date Estimated Duration
Hegenberger Road Reconfiguration | January 2012 May 2012
Guideway Foundation Construction | February 2012 June 2012
Hegenberger Rd. between Airport Access Rd./Pardee Dr. and I-880
Construction Activities Start Date Estimated Duration
Maintenance and Storage Facility Ongoing December 2013
Construction
Guideway Foundation Construction | Ongoing April 2012
Doolittle Dr.
Construction Activities Start Date Estimated Duration
Utility Relocation Ongoing February 2012
Tunnel Construction Ongoing August 2012

Note: All dates are subject to change.

Noise, dust and vibration levels will be monitored and all efforts will be taken to
minimize these and other disruptions to the community. Please watch for notices

regarding future construction activities and signs with safety information. We

appreciate your patience and cooperation during this work.
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